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Mill Creek Riparian Restoration Project — Phase X1

L. Executive Summary

a. Project title:  Mill Creek Riparian Restoration Project — Phase 11

Ch€ Hd 8210 L6

Co-applicants: Mill Creek Conservancy and The Nature Conservancy

[\

b. Project description and primary biclogical/ecological objectives
This praposal requests $69,000 from 1997 Category HI funds to be used toward Phase IT of the
Mill Creek Riparian Restoration Project. The proposed project will restore and enhance native
riparian vegetation on one or more parcels along lower Mill Creek, a high-priority tributary of
the upper Sacramento River. The project will focus on ene or more identified gaps in existing
riparian habitat along lower Mill Creek and will contribute toward the long-range goal of
restoring a continuous corridor of native riparian vegetation. The project supports the objectives
of the CALFED Bay-Delta Program by focusing on high-risk species and habitats and by
providing broad ecosystem benefits. The project has three primary objectives:
e Helping to maintain and restore native shaded riverine aquatic habitat for native fisheries
and other species.
+ Enhancing instream aguatic habitat by moderating water temperatures and reducing
erosion, and monitoring effectiveness of planting and erosion control measures.
» Engaging students and local landowners in restoration activities to demonstrate the
feasibility and benefits of ecological restoration and to foster community support for
restoration activities.

c. Approach/tasks/Schedule

One goal of the project is to develop long-term resource protection strategies to maintain and
restore riparian vegetation, Mill Creek Conservancy and The Nature Conservancy will coordinate
project implementation with the landowner and with teachers and students from the Los Molinos
High School and the Mill Creek Watershed Advisory Committee. Specific tasks will include
planting native shrubs and trees adjacent to existing vegetation to fill gaps in the riparian
corridor, controlling invasive non-native plants, and monitoring plant survival and water
temperature, Protection strategies including land acquisition or other binding agreements will be
pursued with willing privats landowners of the restoration site(s). :

d. Justification for project

Mitl Creek is one of several Sacramento River tributary ecosystems which are highly ranked in
the CALFED Bay-Delta Program Technical Team Report, as well as in the Anadromous Fish
Recovery Plan prepared by the U.S. Fish and Wildlife Service. The proposed projéct addresses
two key objectives of the Category III Program by focusing on high-risk species and habitats and
by providing broad ecosystem benefits. The project also addresses several key stressors
identified in the Technical Team Report, including lack of riparian vegetation, high water
temperatures, and impacts from accelerated erosion.

&. Budget costs and third-party impacts
The total request for grant funds is $69,000. This includes direct salary and benefits costs, scrvicei
contract costs, materials and supplies, and overhead costs. No third-party impacts are anticipated.
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[ Applicant qualifications

The Mill Creek Conservancy is a non-profit conservation crganization formed by landowners in
1994. The organization is dedicated to a local approach to preservaticn and management of the
Mill Creek watershed ecosystem. The Mill Creek Conservancy has effectively organized
cooperative efforts among landowners, agencies, and other stakeholders to pursue conservation
and restoration projects. It has successfully rallied support and raised funds from numerous local,
state, and federal agencies for projects consistent with the Mill Creek Watershed Management
Strategy Report (Janvary 1997).

The Nature Conservancy is an international, private, nop-profit mcmbcrslnp organization with
over 45 vears of experience in identifying, protecting, and managing significant natural areas.
The Nature Conservancy has had an active presence in the local area since 1982, with the
acquisition of the Vina Plains Preserve, the management of the Gray Davis Dye Creek Preserve,
and the extensive riparian restoration program along the mainstem of the Sacramento River. .

The proposed project is the second phase of a restoration project initiated in 1996 by the Mill
Creek Conservancy, The Nature Conservancy, and the Los Molinos School District, supported

. by funding from the Central Valley Project Improvement Act {CVPIA) and its Anadromous Fish
Recovery Program. The proposed project strengthens the partnership between Mill Creek
Conservancy and The Nature Conservancy. By warking collaboratively, both groups will bring
their unique resources and abilities to the project. '

g. Monitoring ard data evaluation

The project will moenitor plant survival annually for the three-year term of the project. Water
temperature will be measured daily with antomated equipment, and results will be analyzed
quarterly throughout the term of the project. Analyzed data will be shared with the Juvenile and
Adult Spring-Run salmon monitoring programs conducted by the California Department of Fish -
and Game, and with other appropriate monitoring efforts identified in the Mill Creek Warershed
Management Strategy Report. Under the direction of their teachers, students from Los Molinos
High School will perform monitoring activities consistent with the monitoring protocol to be
developed by the Planting Manager and Project Coordinator.

k. Local support/coordination with other programs/compatibility with CALFED objectives
Phase [ of the Mill Creek Riparian Restoration Project has generated very positive local suppott,
particularly through its partnership with the Los Molinos School District’s education program.
‘The proposed Phase II project is expected 10 strengthen community involvement and support. In
addition, the project complements a concurrent funding proposal by The Nature Conservancy for
the Deer and Mill Creeks Easement and Acquisition Program.

The proposed program is entirely consistent with CALFED objectives in addressing the need to
enhance and expand aquatic and terrestrial habitats and improve ecological functions in the Bay-
Delta to support sustainable populations of diverse and valuable plant and animal species.
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IL Title Page
a. Title of project: Mill Creek Riparian Restoration Project

b, Co-applicants:

Mill Creek Conservancy

Route 5, Box 2700 .
Mill Creek, CA 96061

contact: Kerry Burke, Resource Coordinator

phone (916) 595-4493; fax (916) 595-4490

The Nature Conservancy

201 Mission Streat, 4th floor

San Francisco, CA 94105

phone {(415) 777-0487; fax (415) 777-0244

contact: Peggy MeNutt, Lassen Foothills Programs Manager
phone (916) 527-0410; fax (916) 527-0384

c. Type of organization and tax status: ‘
Mill Creek Censervancy is a California non-profit corporation with 501{c)(3) status.

The Nature Conservancy is a District of Columbia non-profit corporation with 501(¢)3)
status, .

d. Tax identification number:
Mill Creek Conservancy: 68-0355235

The Nature Conservancy: 53-0242652

&. Technical and financial contact person:
Kerry Burke, Mill Creek Conservancy
phone (316} 595-44963; fax (916) 595-4490

Peggy McNutt, The Nature Conservancy
phone (916) 527-0410; fax (916) 527-0384

Peter Hyjik, The Nature Conservancy
phone (916) 527-4261; fax (916) 527-8527

[ Participants/collaborators:

Los Molinos School District
contact: Carolyn Steffan, District Superintendent and Anne Bianchi, Special Projects
phone (916) 384-7900; fax (916) 384-1534

g. RFP project group type: )
Group 3: Services (non-construction habitat restoration)
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IIL Project Description

a. Project description and approach

This proposal requests $69,000 from 1997 Category 11 funds to be used toward Phase I1 of the
Mill Creek Riparian Restoration Project. The proposed project will restore and enhance natjve
riparian vegetation on one or more parcels along lower Mill Creek, a high-priority tributary
stream of the upper Sacramento River. The project will be focused on one or more identified
gaps in existing riparian habitat along lower Mill Creek and will contribute toward the long-
range goal of restoring a continuous corridor of native riparian vegetation. The proposed project
supports the objectives of the CALFED Bay-Delta Program by focusing on high-risk species and
habitats and by providing broad ecosystem benefits,

Specific tasks will include site preparation and installation of an irrigation system, planting
native riparian shrubs and trees adjacent to existing vegetation to fill gaps in the riparian comidor,
conirolling invasive non-native plants, and developing monitoring protocols and implementing
monitoring of plant survival and water temperature.

Mill Creek Conservancy and The Nature Conservancy will coordinate project implementation

" with the landowner, students from the Los Molinos School District, and the Mill Creek
Watershed Advisory Committee. By engaging the local community — through the School
District’s environmental education program, outreach events, and cooperation with landowners

in the watershed — the project is intended to serve as a demonstration site that will foster local
support for ecological restoration, The project also strengthens the partnership between Mill
Creek Conservancy and The Nature Censervancy. By working collaboratively, both groups will -
bring their unique resources and abhilities to the project,

The proposed project is the second phase of a restoration project initiated in 1996 by the Mill
Creek Conservancy, The Nature Conservancy, and the Los Molinos School District. Phase [ was
supported by funding from the Central Valley Project Improvement Act (CVPIA) and its
Anadromous Fish Recovery Program. The first-phase pilot restoration project applied similar
techniques to restore approximately 0.2 miles of lower Mill Creek. Part of the Phase I project
included an evaluation of restoration priorittes within the lower Mill Creek watershed. .

The project is also part of a larger, coordinated effort to plan and implement conservation
activities within the Mill Creek watershed. A Mill Creek Watershed Management Strategy
Report (January 1997} was developed to serve as an essential tool for guiding and measuring
conservation efforts in the watershed. Recommended actions include, but are not limited to:

+ Revepetation and restoration projects (such as the proposed project).
» Continuing support of Los Molinos School District programs to engage students in water
quality monitoring and habitat restoration.
s Coordinating with prwate and public landowners and managers throughout the Watershed
» [dentifying and securing additional instream flows for Mill Creek.
» Suppotting efforts to monitor fish and wildlife habitat.
» Establishing a conservation sasement acquisition program to ensure long-term protection
for key riparian properties.
This funding request represents only a portion of the total cost of protecting and restoring
tiparian habitat within the Mill Creek watershed. Mill Creek Conservancy and The Nature
Conservancy will seek additional public and private funding from other sources, including the
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National Fish and Wildlife Foundation (NFWF) and the Central Valley Project Improvement Act
{CVPIA). The applicants expect to submit firture proposals for funding from Category III as well,
Based on Phase [ experience, we anticipate the contribution of in-kind services through
landowner and student participation during the life of the entire watershed project.

b. Lacation/boundaries of the project

The proposed project is located in Tehama County in the Mill Creek watershed of the
Sacramento River. Based on an evaluation of existing riparian habitat, six gaps in lower Mill
Creck riparian habitat have been identified as of highest priority for restoration. The proposed
Phase I project will be implemented on one or more of these high-priority sites. (See attached
maps.)

¢ Expected benefits
The Mill Creek Riparian Restoration Project has three primary objectives:

The project has three primary objectives:

» Helping to maintain and restore native shaded riverine aquatic habitat for native fisheries
and other species.

» Enhancing insiream aquatic habitat by moderating water temperatures and reducing
erosion and to monitor effectiveness of planting and erosion control measures.

« Engaging students and local landowners in restoration activities to demonstrate the
feasibility and benefits of ecological restoration and to foster community support for
restoration activities.

The proposed project addresses several key stressors affecting the Mill Creek tributary
ecosysiem, as identified in the CALFED Bay-Delta Technical Team report:

I. Lack of riparian vegetation
The primary benefir of the project is to increase riparian habitat by protecting existing
native vegetation, by planting native species to increase and widen the riparian corridor,
and by controlling or eradicating invasive non-native plants. Habitat restoration also
increases the terrestrial habitat for insect species which are an important food source for
the native fish,

2. High water temperatures

Restoring native riparian vegetanon is expected 1o help lower water temnperature by
increasing the shaded riverine aquatic habitat. The success of this effort will be evaluated
as part of the monitoring efforts.

3. Impacts from accelerated erosion: roads, hillsides, banks

Planting of native riparian vegetation is expected to reduce erosion and sedimentation,
enhance the instream aguatic habitat, and improve water quality.

d. Background and biological jfustification

Mill Creek is one of several Sacramento River tributary ecosystems which have extremely high
quality riparian and aguatic habitats. The Milt Creek watershed is highly ranked in the CALFED
Bay-Delta Program Technical Team Report, as well as in the Anadromous Fish Recovery Plan |
prepared by the U.S, Fish and Wildlife Service.
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Impacts from surrounding land uses have resulted in some fragmentation of the riparian comidor
along lower Mill Creek. In addition, the January 1997 storm and flood damaged and even
eliminated significant portions of the riparian vegetation in lower Mill Creek, increasing the
potential for erosion along the banks. An evaluation of lower Mill Creek identified six gaps in
the existing riparian corridor. Priority sites within these gaps were ranked according to ecological
criteria and landowner interest. The proposed Phase Il project will be implemented on one or
more of these high-priority sites.

Protecting and restoring riparian habitat is key to sustaining native fisheries. Riparian vegetation
affects the physical structure of the stream channel, influences stream shading and water
temperatures, helps to control erosion and siltation, and provides terrestrial habitat for insect prey
of native fish. Furthermore, because tributary ecosystems are hydrologically integral to the
mainstem of the Sacramento River, they have a direct impact on pative fisheries throughout the
river systemn. In addition, these tributary ecosystems provide essential breeding habitat, migratory
corridors, and dispersal pathways for numerous species of neotropical migrant birds and other
wildlife. :

_ The proposed project addresses two key objectives of the Category IIf Program by:

1. Focusing on high-risk species and habirats
spring-run chinook salmon

steelhead trout

shaded riverine aquatic habitat

+ instream aquatic habitat

_2. Providing broad ecosystem benefits

« fostering local community support for habitat protection and enhancement
= benefiting secondary priority species, including fall-run chinook salmon and
neotropical migratory bird species
The alternative to the proposed project is to allow natural regeneration of the riparian vegetation
which recuires a much longer time period (50 to 100 years) to reach maturity. Planting now will
result in renewed habitat for native wildlife in 5 to 10 years and will slow the rate of erosion.

e. Proposed scope of work

Project design, methodology, and feasibility have already been demonstrated in the Phase 1 pilot
restoration project described above, as well as in the riparian restoration work at the Gray Davis
Dive Creek Preserve. Building upon knowledge acquired, the proposed Phase 11 project will entail
a Jarger and mote complex planting of native riparian trees and shrubs. The planting will be
designed to maximize stream frontage and increase native shaded riverine aquatic habitat. Width
of the streamside planting wiil be based on width of the floodplain and landowner requirements.

The project wili be implemented in three phases. The site planning and preparation phase
includes development of a detailed site plan and preparation of the site for planting. The
installation and planting phase includes purchase of equipment and supplies, installation of an
irrigation system, collection of nalive plant materials, and planting. The maintenance and

. monitoring phase includes development of monitcring protocols, implementation of monitoring
of plant survival and water temperature, and maintenance of the restoration site (weed control).
Project coardination and reporting ate included throughout all phases of the project,

|
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The project will be coordinated and completed by following personnel. This list includes paid
staff, volunteer participants, and subcontractors:

Project Coordinator will be a Mill Creek Conservancy staff member responsible for
coordination with the Los Molines School District and its teachers and students,
oversight of menitoring activities, coordination of progress reports, and all aspects of
grant administration.

Planiing Manager will be The Namure Conservancy staff member responsibE for all
phases of the revegetation plan and its implementation.

INC Coordinator will assist the Project Coordinator with project administration.

Laborers will be ejther Nature Conservancy staff from the Sacramento River Project, or
hired labor under subcontract.

Teachers and students will participate under the direction of the Project Coordinator.

Quarteriy financial and performance reports will be submitted as required. In addition, a final
report at the end of the three-year project will include a summary of the completed project and
" monitoring results.

S Monitoring and data evaluation

The proposed project will monitor plant survival in the revegetation site and water temperature in
the adjacent stream. Students from Los Molinos High School will perform monitoring activities
under the direction of their teachers, consistent with the monitoting protocol te be developed by
the Planting Manager and Project Coordinator,

Plant survival will be monitored annually for the three-year term of the project. Following the
protocol developed for Phase [, a complete census of the Phase I planting will be conducted in
May 1998, two months after planting, to determine the survival rate of trees planted in the first
year. Follow-up censuses will be conducted in May of the two subsequent years to determine the
survival rate for the second and third years.

Water temperature will be measured daily with automated equipment, and results wiil be
analyzed quarterly throughout the term of the project. Water temperatures wiil be measured in
the stream adjacent to the planting in order to determine whether water temperatures are fowered
as the trees and shrubs grow. The students will use automated equipment for measuring water
temperatures and will downioad information from the device at least once per quarter. Analyzed
data will be shared with the Juvenile and Adult Spring-Run salmon monitoring programs
conducted by the California Department of Fish and Game, and with ather appropriate
monitoring efforts identified in the Mill Creek Watershed Management Strategy Report.

& Impiementability

The Mill Creek Conservancy, The Nature Conservancy, and the Los Molinos School District

have developed a strong partnership over the past several years of working together. The Mill
Creek Conservancy has been instrumental in developing landowner interest and coordinating
potential revegetation sites. The Mill Creek Conservancy has already initiated landowner

contacts for selecting a priority site(s) for the Phase {I project. The Nature Conservancy
contributes the knowledge and expertise in revegetation efforts its staff acquired in the !
restoration programs along Sacramento River and Dye Creek.
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Commuunity support and invalvement are an important component of the project. Los Molinos
High School students have acquired plant monitoring experience in the Phase I pilot project and
in The Nature Conservancy’s tiparian restoration plantings along Dye Creek. Approximately 90
students participated in the Phase I project as part of their high school curriculum. The landowner
of the Phase I site has become actively involved in outreach to showcase the site as a
demonstration of restoration techniques. Students have also gained experience monitoring water
quality aleng Mill Creek, Deer Creek and Dye Creck and have developed a native plant nursery
for the restoration project with the support of The Nature Conservancy, )

MILL CREEK REVEGETATION ' ’ -5

I —006370
|-006370



L €900

L2 €900—

66 Ay

Dye Creek Preserve

Wilson Sireet

- -
-
- -

APATY MUBWDIIDS

———————
_____________

-----------
-- b il e
-
-

Mill Creek

Phase 1 Restoration Site

LOSMOLINOS

0 1
R —————
Scale in miles North

MILL CREEK RIPARIAN RESTORATION PROJECT

. Mill Creek riparian vegetation

- Sacramente River riparian vegetation

* Polential Phase 2 restoration site

=== Floodplain boundary

The
Nature
Consérvancy



. ¥inaPlains
L Preserve

- .

r ;l;c Cr.

LS
3

N

MILL CREEK

RIPARIAN RESTORATION PROJECT
] Project Area

B The Nature Conservancy

M Lassen National Park
A Other Public Lands

I —006372

Scale in miles North

e

@HSEJ’VHHC;V

|-006372



GEOGRAPHIC SCOPE OF RFP
PROGRAMS AND PROJECTS

MILL CREEK RIPARIAN

RESTORATION PROJECT

o= MiR Creck

Eamle ln Hilwa

—006373

|-006373



1V. Costs and Schedule to Implement Proposed Project

a. Budget costs

Project Direct | Direct Owerhead Service Material and | Miscellaneous | Total Cost
Phase and Labor | Salary and | Labor Contracts Acquisition and other
Task Hours | Benefits {General, Contracts Direct Costs

admin and -

fee)
Site planning 175 54,000 5300 $ 100 $i,500 $6,400
and
preparation :
Installation $6,800 $1,300 $17,500 $250 $25,850
and planting 385 ) :
Maintenance 1,490 $24 300 $4,700 $4,500 5400 32,850 $36,750
and -
monitoring
Totals $35,100 £6,800 £4,500 $18,000 £4.600 569,000

* This funding request represents the cost of the proposed project to restore riparian habitat on one
or more parcels within the identified gaps. This is only a portion of the total cost of protecting
and restoring riparian habitat within the Mill Creek watershed. Mill Creek Conservancy and The
Nature Conservancy will seek additional public and private funding from other sources,
including the National Fish and Wildlife Foundation (NFWF) and the Central Valley Project
Improvement Act (CVPTA). The applicants expect to submit future proposals for funding from
Category III as well. If CALFED is able to offer only partial funding for the praject, the project
applicants would be willing to revise the scope of the project accordingly, either by scaling down
the project and/or pursuing additional funding sources.

The proposed budget includes salary and benefits costs for Mill Creek Conservancy and Nature
Conservancy staff involved in the project. Overhead is calculated on 19.4% of salary and benefits
only, which is The Nature Conservancy’s federally-approved rate, Some of the labor costs for
site preparation and planting may be subcontracted by competitive bid if sufficient staff labor is
not available.

The budget includes service contract costs for a sole-source contract with Los Molinos School
District. Justification for the sole-source-contract is as follows: Los Molinos School District’s
participation in the project provides significant volunteer support, and helps to promote local
community awareness and involvement. In the Phase [ pilot restoration project, approximately 90
students contributed nearly 700 hours of volunteer time. While most of the teachers’ and
students’ time is volunteered, funds to cover the Schoal District Education Director’s time and
expenses are requested under this grant proposal. Los Molinos School District is also the only
locally-based education program in the immediate project area. Proximity to the project site also
increases the students’ ability to monitor the project effectively.

Contribution of in-kind services through [andowner and student participation are anticipated
throughout the life of the project. Volunteer days and activities will be recorded and reported
with quarterly progress reports. [n addition, The Nature Conservancy has contributed staff time
and supplies to developing riparian revegetation strategies, including Phase 1 of this project. The
Mill Creek Conservancy has contnbuted the time its leadership spent in working with
landowmers.
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b. Schedule milestones

The following schedule is based on the federal fiscal year calendar. This schedule assumes that
grant approval will be made by October 1, 1997 (beginning of FY 1998) and that work will begin
following grant approval. If grant approval is received later than that date, this schedule will be
adjusted to be consistent with the appropriate planting cycle. .

By end of Ist quarter FY 1998:
« compiete detailed site plan
« complete site preparation
» purchase supplies and equipment
» install irrigation system

By end of 2nd quarter F¥ 1998: - N
¢ collect native plant materials
+ complete planting of native shrubs and trees
+ develop monitoring protocol
¢ submit biannual progress report

3rd quarter FY 1988 through end of FY 2000

' » annual monitoring of planting
* ongoing maintenance of planting
» guarterly monitoring of water temperature
+ submit biannual progress reports

End of F¥Y 2000
« evaluation of monitoring resuits
» submit final report

c. Third-party impacts

The proposed project is not expected to have any significant third-party impacts. Much of the
surrounding land is in residential or agricultural use. The proposed restoration project should not
impact or interfere with these uses on surrounding land.
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V. Applicant Qualifications

The Mill Creek Conservancy is a non-profit conservation organization formed by landowners
in 1994, The organization is dedicated o the locai approach for continued preservation and
management of the Mill Creek watershed ecosystem. The Mill Creek Conservancy has
effectively organized cooperative efforts among landowners, public agencies and other
stakeholders to pursue conservation and restoration projects. [t has successfully rallied support
and raised funds from numerous local, state, and federal agencies for projects that afe consistent
with the Mill Creek Watershed Management Strategy Report (January 1997). Additional
accomplishments include the development and adoption of the Deer and Mill Creek Protection
Act (AB 1413); Mill Creek Watershed Program funded by a grant fram the UJ.S. Environmental
Protection Agency (EPA); a GIS mapping project funded by the National Fish and Wildlife
Federation (NFWF); a partiiership with the Los Molinos School District to pravide hands-on
leamning experience for students; and participation in a revegetation project funded by the U.S.
Fish and Wildlife Service (USFWS).

The Nature Conservancy is an international, private, non-profit membership organization

" whose mission is to preserve plants, animals and natural communities that represent the diversity
of life on Earth by protecting the lands and waters they need to survive. The Conservancy has
over 45 years of experience in identifying, protecting, and managing significant natural areas. Its
strength and reputation are built on the policy and practive of applving the best conservation

" science available and of building partnerships with local communities, private organizations, and
public agencies to achieve mutual conservation goals.

The Nature Conservancy of California uses & wide variety of tools to help forge solutions to
conservation issues. We employ the following four methods most frequently: land acquisition,
land management and restoration, land-use planning and conflict resolution, and community
education and outreach.

Several of The Nature Conservancy’s landmark conservation projects have focused on riparian
ecosystems. Conservation efforts for these complex natural communities must include
maintaining and restoring the natural processes that are essential to the long-term health of the
hydrological system. In addition, The Nature Conservancy strives 1o balance the protection and
restoration of natural communities with compatible human uses.

MILL CREEK REVEGETATION V-t

I —006376

|-006376



VL Compliance with Standard Terms and Conditions

The applicants acknowledge the requirement of the Standard Clauses for service and consuliant
service contracts for $5,000 and over with nonpublic entities (Item 2), as described in the Terms
and Conditions of the 1997 Category 111 Request for Proposal. However, the applicants request
an exception to the Reimbursement Clause to allow for applicants’ use of their own existing
internal travel policies regarding reimbursement of travel expenses, rather than the per diem and
travel rates used by State employees. This exception would allow for more efficient Teporting of
travel costs within our existing finance system. A copy of our internal travel policy is available
upon request.

The Nondiscrimination Compliance Statement form is attached, as required under the Terms and
Conditions of the 1997 Category 111 Request for Preposal.

MILL CREEK REVEGETATION VI-1

I —006377
|-0086377



]:+¢;4 8

NONDISCRlMINA‘i"lON COMPLIANCE STATEMENT

W

THE NATURE CONSERVANCY, 201 Mission St., 4th Floor, San Francisco, CA 94105
e e e e,

COMBANY HAME

The company samed above (hereinafter referred to as "prospective contractor”) hereby certifias, unless
specifically exempted, compliance with Gavernment Code Section 12990 (a-f) and California Code of
Regulations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenance of a Nondiscrimination Program. Prospective contracior
agrees not tounlawtully discriminate, harass or aliow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status, denial of family and medical care leavc
and denial of pregnaucy disability leave.

CERTIFICATION

L the official named below, hereby swear that I am duly authorized 10 legally bind the prospeciive
contractor to the above described cerdfication. I am fully aware that this certification, executad on the
date and in the county below, is made under penalty of petjury under the laws of the State of California.

Steve HhCornick

‘7/2%‘?7

EECUTED FTHE OB OF
San Franciaco

Regional Director, Vice President

CONTRACTORS TITLE
The Nature Conservancy

R PAGSPECTIVE CONTRACTDR'S LEGAL BUSINESS MALE -

g
g
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CalServe Partners in Education

Sehool and Community Educational Pa_rtne;ship
Ase OOLE:Mohnos Unified School District

July 21, 1997

Lester Sriow

CALFED Bay-Delta Program
1416 19th Street, Suite 1155
Sacramento, Ca 95814

- RE: Proposat for 1997 Category IIf funds - Mill Greak Riparian Restoration Project
Dear Mr. Snow,

This letter is in support of the Mill Creek Conservancy and The Nature
Conservancy Proposal for the Milt Creek Riparian Restaration Project. The project will
restore native riparian vegetation along Mill Creek. In addition, students, teachers
and landowners will have the opportunity to work together in needed rastoration
activitias.

| serve as the director of the Los Molinos Unified Schoo! District Partners in
Education FIE Program. The PIE program is a school and community partnership
dedicated to service learning. Service learning is a teaching strategy which allows
students to meet community neads while learning their academic core subjects. The
PIE program was founded in 1991 and has developed a strong warking parinership
with The Natura Consetvancy centered at Dye Creek Preserve. In 1995, the PIE
program developed a partnership with the Mili Craek Conservancy to implement two
vary successful projects: EPA grant that produced the Milt Creek Watershed

- Management Strategy Report (January 1997) and a vegetation project funded by
USFWS. Thase hands-on service learning opportunities allows studants an
opportunity to give back to their community, develog a sense of civic pride and
stewardship, and gives students the chance to develop the knowfedge and skills to
meet the challenges of the 21st century.

| suppert the Mill Creek Riparian Restoration Project and urge you to give i full
funding consideration.

Singerely, /’> ;
/ 3 7 J} A
s Bl .
nne Bianchi

Anne Bianchi, Director

P.Q. Box 609, Los Molinos, CA 96055 )
PHONE: (918)527-8751 TFAX: (916) 384-1534 E-MAIL: abianchi@lmusd.tehamakl2.ca.us
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THE NATURE CONSERVANCY
Background Infermation

The Nature Conservancy's Conservation Mission,

The Nature Conservancy preserves plants, animals, and natural communities that comprise the
diversity of life on Earth by protecting the lands and waters they need to survive. Operating in the United
States for the past foriy years, the Conservancy also has launched programs in Latin America, the
Caribbean, and the Pacific to help protect millions of acres outside the United States. The operator of the
largest private system of nature sanctuaries in the world, the Conservancy owns and manages more than
1,500 preserves throughout the U 8

How The Nature Caonservancy Got Started :

The Nature Conservancy emerged in 1951 from a professional association of ecalogists seeking to
turn their knowledge of nature into positive zction for conservation. The Conservancy started its
tradition of conservation through private action with a2 modest 60-acre land purchase in New York state.
Today, using the same markei-orieated strategy, thc Conservancy has protected maore than 2.3 million
. acres of ecologically significant land,

How The Nature Conservancy Identifies Land for Protection

State Natural Heritage Inventory Programs, usually administered by a state agency, |dennfy rare
natural elements and their locations within a particular state. In Latin America these inventory programs
are termed Conservation Data Centers. The scientific information gathered by the inventory indicates the
relative rarity of plant and animal species, aquatic and plant communities, and whether or not they are
protected. Once species are identified and ranked, the areas that house critically threatened species
become the target of Conservancy projects.

How The Nature Conservancy Protects Habitat

The Conservancy uses non-confrontational, market-based economic solutions to pratect habitat -
a win-win approach to conservation. Working only with willing sellers and donors, the Conservancy
protects land through gifts, exchanges, conservation easements, management agreements, purchases from
the Conservancy’s revolving Eand Preservation Fund, debt-for-nature swaps, and management
partnerships. The resulting preserves are managed with the most sophisticated ecological techniques
available.

How The Nature Conservancy Manages Protected Aress

The Conservancy's stewardship staff and volunteers manage the more than 1,500 preserves
through restoration techniques such as prescribed burnings, reforestation, fencing, and the removal of
alien specics. These duties both maintain the preserves and encourage the growth of the endangered
plants and animals that live there. Most Conservancy preserves ace open to the public for educational uses
and recreation such as hiking, nature study, bird watching, and photography.

- morg - .
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The Conservancy's International Program

Because the Conservancy's mission is global, it hes expanded its programs to encompass
areas outside the United States. The Pacific program, headquartered in Hawnii, is working to
identify and protect threatened areas in Indonesia, Melanesia, and Micronesia. In Latin America,
the Conservancy has joined forces with over 45 organizations covering 25 countries to provide
infrastructure, community development, professional training and long-term funding for legally
protected but underfunded areas throughout the continent. The Conservancy has pidneered debt-
for-nature swaps in Latin America and worked with partners on pro;ects that demonstrate that
conservation and development can be companble

The Nature Conservancy: A Scorecard (as of December 1996) .

Actes Protected in the U. S, since 1953: 10,088,000
Acres Protected outside the ¥J.S.

With TNC Assistance: 44 million
Acres Managed: 1,500,000

{Counts acres The Conservancy owus or has
under conservation easement)

Membership: 900,704
Corporate Associates: ' 1,500
Preserves Under Conservancy Management: - 1,500

(each preserve may be composed of 2
number of land conservation projects
owned in fee, protected by
conservation easements)

and Conservation Data Centers: 36
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